STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM PATE. 12202013  Page 1 of 1
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9

FROM: Darryl Schram, Senior TE FED.NO. No
CCO#:. 322 SUPPLEMENT#: 2 | Category Code: CHPK CONTINGENCY BALANCE (incl. this change) $39,997,447_42
COST: $400,000_00 INCREASE DECREASE [ ] HEADQUARTERS APPROVAL REQUIRED? YES [ ]NO
SUPPLEMENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH YES ] NO

$0.00 ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION: PROJECT DESCRIPTION:

Add. Funds Traveler Field Issues CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
L e . C Th . Previously Approved CCO Time Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Original Contract Time: FilmS Adj, s Ghange: Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) DEF Day(s) 501 Day(s) 20 % 23

THIS CHANGE ORDER PROVIDES FOR:
Provide additional funds to modify the travelers to resolve issues discovered during field installation and testing.

Contract Change Order (CCO) 322 SO “Traveler Field Testing Issues” resolved minor issues that were identified during
installation and testing of the travelers on the bridge. CCO 322 S1 provided additional funds to continue to resolve issues with
the traveler that are discovered during field installation. This supplement covers the remainder of the expected cost until
completion of traveler installation.

The total cost of this change order is $400,000.00 force account, which can be financed from the contingency fund. The
cumulative total of CCO 322 S0, S1, and S2 is $900,000.00. A detailed cost analysis is on file.

Consideration of a time adjustment will be deferred until completion of the work specified herein. Determination of a
commensurate time adjustment will be made in accordance with Section 10-1.13, "PROGRESS SCHEDULE (CRITICAL
PATH METHOD)" and Section 10-1.14, "TIME-RELATED OVERHEAD" of the Special Provisions, as well as Section 8-1.07,
"LIQUIDATED DAMAGES", of the Standard Specifications.

This change order will obtain concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Wenyi Long
(Bridge Design), Jing Chen (District Design), and Lina Ellis (Maintenance).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ William Casey, Sup TE Date 12/6/13 THIS REQUEST TOTAL TO DATE
. . - . ITEMS $0.00 $0.00
Bridge Engineer: CT Oversight, Wenyi Long, P.E.  Date 12/9/13 FORCE ACCOUNT $400,000.00 $900,000.00
Project Engineer: District Design, Jing Chen Date 12/13/13 | AGREED PRICE ’ $0.00 , $0.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $400,000.00 $900,000.00
FEDERAL PARTICIPATION
Environmental: Date
ot ) HO Rlch Fol Dat o [ ] PARTICIPATING [] PARTICIPATING IN PART NONE
r CITy).

or {epe , THch Foley ate 12/6/13 [ ] NON-PARTICIPATING (MAINTENANCE) [ JNON-PARTICIPATING
Oth ify): int, Li i

eor (spedify) Struct. Maint, Lina Ellis Pate 1213013 FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)
District Prier Approval By; Date [[Jcco FUNDED PER CONTRACT [ ] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT

Resident Engineer's Sig/rl'ature: Date
. ot —~— [ =
o, )Bf14

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



